US Environmental Protection Agency

Contract No. 68-S2-01-17

Superfund Records Management Support
Contractor: GRB Environmental Services, Inc.

Invoice No. 134
Delivery Order No. 2005

Period of Performance: May 20 through June 5, 2006

Labor Classification

0001 - Project Manager

0002 - Librarian - New York

Labor Hours Report
Option Period IV

Personnel  Rate Hours  Total($)

Not Responsive
H. Drohan

C. Hennelly
R. Keating
C. Nelson
N. Uzicanin

0003 - Librarian Technician - NY M. Efthimiou

0004 - Librarian - New Jersey

0005 - Librarian Technician - NJ

M. Jung

W. Kaufman
M. Libizova

K. Wilkinson
J. Wong

N. Xheblati

M. Yermishova

W. Nadoiski
L. Choma

R. Nathanson
D. Pizzii

Total Labor 1193.00
Other Direct Costs

Total 1193.00

$48,093.775

$48,093.775

Cumulative Cumulative Total
Total Hours $ (Option Per IV)
(Option Per

V)
$172,230.695

$102,401.775
$98,669.025
$98,619.255
$88,267.095
$387,957.150

$25,010.320
$46,916.240
$59,859.200
$66,227.200
$64,921.760
$60,066.160
$63,934.720
$61,530.800
$477,791.040

$96,687.840
$47,970.000
$60,606.000
$60,138.000

173,394.00

32,653.50 $1,308,060.725
$7,430.560

$1,315,491.285



US Environmental Protection Agency
Contract No. 68-S2-01-17

Superfund Records Management Support
Contractor: GRB Environmental Services, Inc.

Invoice No. 134
Delivery Order No. 2005
Period of Performance: May 20 through June 5, 2006

Labor prurs Report By Site

Not Responsive



Not Responsive

Diamond Alkali
SOW SSID 96
Personnel

R. Keating

W. Kaufman
N. Xheblati

M. Yermishova
M. Efthimiou
J. Wong

Total

Task

REM
REM
REM
REM
REM
REM

SubTask Hours

CO0000

Ex 4 - CBI

Labor ($)

P POHPLPLPH

124.425

124.425



Not Responsive



Not Responsive



Not Responsive



Not Responsive



Not Responsive



ya

Not Responsive



Not Responsive

—=——Ex 4 - CBI -

Non-Site Specific

sow/ny

Personnel Task SubTask
H. Drohan REM C
M. Efthimiou REM C
M. Jung REM Cc
W. Kaufman REM C

R. Keating REM C
M. Libizova REM C
M. Louis REM ]

R. Nathanson REM C

C. Nelson REM o

V. Tylina REM c
N. Uzicanin REM - C

K. Wilkinson REM C

J. Wong REM C

N. Xheblati REM C
M. Yermishova REM c
V. Tylina REM F
J.Wong REM F

M. Jung REM J
R. Keating REM J

N. Uzicanin REM J

M. Yermishova REM J

H. Drohan REM K
M. Efthimiou REM K

R. Keating REM K
W. Kaufman REM K

C. Nelson REM K

N. Uzicanin REM K

J. Won REM K
H. Drohan PRM C

C. Hennelly PRM C
M. Jung PRM C

R. Keating PRM C
M. Libizova PRM C

R. Nathanson PRM C

K. Wilkinson PRM C

N. Xheblati PRM C

Hours Labor ($)

$ ~1,760.600 |
$ 748.240
$ 15.920
$ 2,069.600
$ 2,239.650
$ 222,880
$ -

$ .

$ 746.550
$ -

$ 323.505
$ -

$ 636.800
$ 541.280
$ 111.440
3 -

$ -
5 -
$ .

$ 74,655
$ -

3 -

$ .

$ -

$ -

$ .

$ -

$ .

3 ~—792.270
$ 3,981.600
$ -

$ 273.735
$ -

$ .

$ 2,547.200
$ .




Ex 4 - CBI

W. Nadolski __RVL A
L. Choma RVL B
R. Nathanson RVL B
W. Nadolski RVL B
D. Piizzi RVL B
L. Choma RVL C
H. Drohan RVL C
R. Keating RVL C
R. Nathanson RVL C
W. Nadolski RVL C
@Pizzii _RVL_ C
[W. Nadolski _RVL H
L. Choma RVL [
W. Nadolski RVL |
R. Nathanson RVL |
D. Piizzi RVL |
E. Roy RVL i
C. Wiltsee RVL |
M. Jung CFR A
N. Uzicanin CFR A
M. Yermishova CFR A
M. Jung CFR B
M. Yermishova CFR B_
H. Drohan CFR C
M. Jung CFR c
W. Kaufman CFR C
R. Keating CFR Cc
N. Uzicanin CFR C
M. Yermishova CFR C
H. Drohan OTH A |
H. Drohan ___OTH B |
H. Drohan SDM C
M. Jung SDM C
R. Keating SDM o
M. Louis SDM C
C. Nelson SDM C
V. Tylina SDM C
N. Uzicanin SDM C
J. Wong SDM C
N. Xheblati SDM C
M. Yermishova, SDM C
H. Drohan SDM G
M. Jung SDM G
M. Louis SDM G
N. Uzicanin SDM G
J. Wong SDM G
N. Xheblati SDM G
(M. Yermishova SDM G
Total

10

enlen
NG

1,941.030
350.240

1,910.400

796.320
1,878.560
668.640
1,623.840

31,316.290




Non-Site Specific
REM-5

Personnel Task
M. Yermishova CFR
M. Yermishova CFR
Total

Non-Site Specific

REM-19

Personnel Task

M. Yermishova CFR

M. Yermishova CFR
Total

Non-Site Specific

REM-466

Personnel Task

M. Yermishova CFR

M. Yermishova 7 CFR
Total

Closed Out Contract Files
REM-492

Personnel Task
H.Drohan REM

C. Nelson REM

M. Efthimiou REM

W. Kaufman REM
Total

Total Labor

SubTask

A
B

SubTask

A
B

SubTask

A
B

SubTask

RAXAX

Hours

Ex 4 - CBI

Hours
Ex 4 - CBI

Hours

Ex 4 - CBI

Hours
Ex 4 - CBI

Ex 4 - CBI

1"

Labor ($)

PP PLH

Labor ($)

127.360
254.720

382.080

15.920
15.920

63.680
31.840

95.520

Labor ($)

3,235.050
175.120
63.680

3,473.850

48,093.775



Invoice No. 134
Delivgw Order No. 2005
Period of Performance: May 20 through June 5, 2006

Other Direct Costs
Vendor Total
Fed-Ex
Office Depot Supplies
Remco Labels : $ -
Kruysman Folders $ -
Carco Group $ -

W. Nadolski Travel Expenses

TOTAL OTHER DIRECT COSTS $ -





